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Confirmation of:  Conference Date Held: 30 October 2001 1:30 p.m. (Alaska) 
  Teleconference Date Issued: 2 November 2001 
  Other:  Prepared by: Jacobs Engineering Group Inc. 
   Place: Anchorage, Alaska 

Subject: MOU Work Group Biweekly Teleconference – Annette Island 

 
Participant Organization Phone 
Beyette, Garth Federal Aviation Administration 907-271-3355 
Dokoozian, Lyn Jacobs 907-751-3349 
Johnston, Robert  USAED 907-753-5664 
McVay, Jon Jacobs 907-751-3375 
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294 
Slagle, Kathy USAED 907-753-5550 

FINAL 
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MEETING MINUTES 

Action 
Required By 

Agenda 
Item No. 

Discussion 

  These are the notes from the MOU Work Group Biweekly Teleconference. 

Agenda: 

1.0 Roll Call 

2.0 Agency Information and Schedules 

2.1 BIA 

2.2 FAA 

2.3 MIC 

2.4 USAED 

2.5 USCG 

3.0 Action List 

4.0 Discussions and News Issues  

5.0 Newsletter Articles/Web Site Update 

6.0 Teleconference/Meeting Schedules 

7.0 Closure 

 1.0 Roll Call – (see attendee list above) 

 2.0 Agency Information and Schedules 

 2.1 BIA (Not present) 

 2.2 FAA (Beyette) 

• Started negotiating Phase I CVR 27. 

• FAA is reevaluating the travel policy after the recent ERA aviation incident. 

• FAA budget is unknown for FY02, continuing resolution. 

 2.3 MIC (Benson/Ridolfi) 

• Remaining work:  

Engineers Garrison - remove small amount of soil then close down for the 
winter. 

Moss Point – basically done will close down site in about a week 

Canoe Cove – Finishing soil removal this week.   

White Alice – POL soil removal is complete, PCB soil finishing in the next week 
or two. 

• Biota Sampling 

NOAA is revising the SAP, should be available to Benson by mid-November 

• Brownsfield 
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Benson will meet with candidate for the IPA position on 7 November 01. 

• MIC Comments: 

FAA 2000 Report submitted on 30 October 2001 

FAA Proposed scope submitted on 30 October 2001. 

QAPP submitted on 30 October 2001. 

 2.4 USAED (Johnston) 

• Started negotiations with the FAA and Jacobs for Operation Clean Sweep. 

• Preparing the 2001 report.  

• Distributed the Newsletter on 11 Oct 01 for comment from Benson.  Comments 
were due 26 Oct 01.  Jacobs will contact Benson for comments. 

 2.5 USCG (Not present) 

 

 

3.0 Action list 
• See list. 

 4.0 Discussions and New Issues 
• None 

 5.0 Newsletter Articles/Web Site update 
• Articles for Malshk are due to Benson by the 15th of the each month.  
• The Annette Island web page is open for hosting information by any of the 

MOU. 

 6.0 Teleconference / Meeting Schedule  
• The next MOU meeting is scheduled for 14 Nov 2001 in Metlakatla. (Pending 

confirmation by Benson)  
• The next MOU teleconference will be on 13 Nov 2001 at 1:30 pm AST, unless 

the MOU meets in Metlakatla. 

 7.0 

 

Closure 

• Teleconference ended at 2:00 pm. 

 


